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Grant Number:
B-08-DF-40-0001

Grantee Name:
Oklahoma State Program

Grant Amount:
$1,793,876.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$1,793,876.00

Disasters:

No Disasters Found

Declaration Number

$0.00

N/A

$110,410.00

$0.00

$4,927.50

$11,540.50

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,793,876.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$103,797.00

$1,793,876.00

$1,793,876.00

Overall

Program Income Received

$0.00

$0.00

Narratives
Disaster Damage:

From May 10-13, 2008, four (4) Oklahoma Counties experienced severe storms, tornadoes, and flooding.  On May 14, President Bush issued
a major disaster declaration for Ottawa, Craig, Latimer, and Pittsburg Counties.  Damage was extensive in Ottawa County with an estimate of
167 housing units being damaged (data from Oklahoma Department of Emergency Manangement).

Recovery Needs:

After consultation with the U.S Department of Housing and Urban Development and the Oklahoma Department of Emergency Management,
the greatest need and the greatest impact based on available funds will be to address three (3) low income housing properties operated by the
Miami Housing Authority, Miami, Oklahoma.  The Miami Housing Authority is an authority created by the City of Miami.
 The three (3) properties are:

    1.  E Street Plaza
    2.  Miami Towers
    3.  Nine Tribes Towers

Public Comment:

The Action Plan was placed on the Oklahoma Department of Commerce and the Miami Housing Authority's websites for review and public
comment.          A minimum of seven days notice was provided along with appropriate addresses, phone numbers, and times at which citizens
may submit comments. The Miami Housing Authority and ODOC shall respond in writing to any comments or complaints received within 15
days, however, no comments or complaints were received concerning the proposed activities.

Active

QPR Contact:Grant Status:
Robin Slawson

$11,540.50 $110,410.00Total Funds Drawdown
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This quarter, work is continuing with architecture plans and specifications in which funds have been drawn for this
work.  The Environmental Review is complete for all the activities except for the E Street Storm Shelter and a
Release of Funds has been given for those activities.  Construction Bids will be advertised in May for opening in
June, 2012 for the approved work. Construction Contract anticipated for mid-July to begin work in August.  FEMA is
working with the City to obtain an acceptable location for the E Street Storm Shelter and/or discussions
of alternatives. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

100.00%
0.00%

Overall Benefit Percentage (Projected)

$110,410.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$269,081.40

Required

$89,693.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Miami Housing Authority, Miami Housing Authority $11,540.50 $1,793,876.00 $110,410.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,000.00

N/A Miami Housing Authority

Total Projected Budget from All Sources

Match Contributed

$146,000.00

$0.00

$0.00

$0.00

$146,000.00

$103,797.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

551031

$11,540.50

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/05/2013

$0.00

To Date

05/05/2011

Area (  )

$110,410.00

Total Funds Expended

Responsible Organization:

$4,927.50

Planning Planned

Activity Description:

Architecture

Location Description:

City of Miami

Processed payment for Architect Fees $4,927.50 on 4/3/12.  Processed payment for Architect Fees 2,628.00 rcvd on
6/6/12.  6/7/12 processed payment for Arch. fees $3,985.00. 

Activity Progress Narrative:

ArchitectureActivity Title:

Project Number:

Miami Housing Authority

Project Title:

Miami Housing Authority

$103,797.00$4,927.50Miami Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/219Activity funds eligible for DREF (Ike 0

$11,540.50     Program Funds Drawdown $110,410.00
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Activity Locations
Address County State ZipCity Status / Accept

Oklahoma - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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