
Project Status Report
Date: 5/30/2018
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44 Kiefer, Town of 44 Kiefer 00044 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
51 Creek County 51 Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
52 Creek County 52 Creek Co (SP) Freedom Hill 00052 83.1 M/R (Fire) 7/30/2018 4/25/2018 11%
53 Creek County 53 Creek Co (SP) Kellyville 00053 83.1 M/R (Fire) 7/30/2018 4/25/2018 11%
54 Creek County 54 Creek Co (SP) Milfay 00054 83.1 M/R (Fire) 7/30/2018 4/25/2018 11%
55 Creek County 55 Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire) 7/30/2018 4/25/2018 11%
56 Creek County 56 Creek Co (SP) 00056 Silver City 83.1 M/R (Fire) 7/30/2018 4/25/2018 11%
57 Mounds, Town of 57 Mounds 00057 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
66 Sapulpa, City of 66 Sapulpa 00066 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
69 Oilton, City of 69 Oilton 00069 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
70 Creek County 70 Creek Co (SP) Olive 00070 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
74 Drumright, City of 74 Drumright 00074 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
81 Cleveland County 81 Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) 7/30/2018 4/25/2018 5/11/2018 22%
82 Cleveland County 82 Cleveland Co (SP) Lexington 00082 83.1 M/R(Fire) 7/30/2018 4/25/2018 5/11/2018 22%
83 Cleveland County 83 Cleveland Co (SP) Slaughter 00083 83.1 M/R(Fire) 7/30/2018 4/25/2018 5/11/2018 22%
84 Cleveland County 84 Cleveland Co (SP) Little Axe 00084 83.1 M/R(Fire) 7/30/2018 4/25/2018 5/11/2018 22%
85 Cleveland County 85 Cleveland Co (SP) Cedar Country 00085 M/R(Fire) 7/30/2018 4/25/2018 5/11/2018 22%
98 Bristow, City of 98 Bristow 00098 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 5/11/2018 22%

104 Creek County 104 Creek Co (SP) Olive 00104 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
105 Oilton, City of 105 Oilton 00105 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
106 Kiefer, Town of 106 Kiefer 00106 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%
107 Drumright, City of 107 Drumright 00107 83.1 Mit/Res (Fire) 7/30/2018 4/25/2018 11%

22 6 0 0 0 0 0 0 0 28
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1 Lincoln County, Town of Carney 1 Lincoln County (Carney) 10.6 Infrastructure 9/30/2018 0%
7 Redlands Comm College (El Reno) 7 Redlands Comm College 10.6 Housing 9/30/2018 0%

21 Mannford, City of 21 Mannford 00021 83.1 Housing 9/30/2018 0%
33 Oklahoma County 33 Oklahoma County 00033 83.1 Mit/Res 9/30/2018 0%
42 Catoosa, City of 42 Catoosa 00042 83.1 Infra (Drainage) 9/30/2018 0%
49 Creek County 49 Creek County BOCC 00049 83.1 Mit/Res (Comm) 9/30/2018 0%
50 Creek County 50 Creek Co (Sheriff Dept) 00050 83.1 M/Res (Comm) 9/30/2018 0%
67 Hughes County 67 Hughes County 00067 83.1 Infra (Bridges) 9/30/2018 0%
77 Kingfisher, City of 77 Kingfisher 00077 83.1 Infra (Water Plant) 9/30/2018 0%
80 Cleveland County 80 Cleveland Co 00080 83.1 Infra (Streets) 9/30/2018 0%
89 Bristow, City of 89 Bristow 00089 83.1 Infra (Streets) 9/30/2018 0%

103 Bristow, City of 103 Bristow 00103 83.1 Infra (Streets) 9/30/2018 0%
108 Cleveland County 108 Cleveland Co 00108 83.1 Infra (Streets) 9/30/2018 0%

0 0 0 0 0 0 0 0 0 0
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5 Oklahoma City, City of 5 OKC 00005 10.6 Housing (Multi-Fam) 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Housing (Single-Fam) 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Infra (Drainage) 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Infra (Streets) Cleveland Co 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Mit/Res (Shelter Program) 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Planning Deep Fork Basin Study 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Planning Master Drainage Plan 11/30/2018 0%

10 Norman, City of 10 Norman 00010 10.6 Infra (Streets) 11/30/2018 0%
23 Oklahoma City, City of 23 OKC 00023 83.1 (Draper Plant) 11/30/2018 0%
64 Norman, City of 64 Norman 00064 83.1 Infra (Streets) 11/30/2018 0%

102 Norman, City of 102 Norman 00102 83.1 Infra (Streets) 11/30/2018 0%

0 0 0 0 0 0 0 0 0 0

*Monitoring Visit Date: 
Red Type: Anticipated Monitoring Visit is the target completion date for planning purposes and is subject to change
Black Type: Actual Monitoring Visit
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