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44 Kiefer, Town of 44 Kiefer 00044 83.1 Mit/Res (Fire) 9/13/2018 4/25/2018 6/15/2018 9/6/2018 9/6/2018 9/6/2018 9/6/2018 9/13/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
51 Creek County 51 Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) 9/11/2018 4/25/2018 6/15/2018 9/10/2018 9/10/2018 9/10/2018 9/10/2018 9/11/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
52 Creek County 52 Creek Co (SP) Freedom Hill 00052 83.1 Mit/Res (Fire) 9/11/2018 4/25/2018 6/15/2018 9/10/2018 9/10/2018 9/10/2018 9/10/2018 9/11/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
53 Creek County 53 Creek Co (SP) Kellyville 00053 83.1 Mit/Res (Fire) 9/11/2018 4/25/2018 6/15/2018 9/10/2018 9/10/2018 9/10/2018 9/10/2018 9/11/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
54 Creek County 54 Creek Co (SP) Milfay 00054 83.1 Mit/Res (Fire) 9/11/2018 4/25/2018 6/18/2018 9/10/2018 9/10/2018 9/10/2018 9/10/2018 9/11/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
55 Creek County 55 Creek Co (SP) Shamrock 00055 83.1 Mit/Res (Fire)  9/11/2018 4/25/2018 6/15/2018 9/10/2018 9/10/2018 9/10/2018 9/10/2018 9/11/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
56 Creek County 56 Creek Co (SP) 00056 Silver City 83.1 Mit/Res (Fire) 9/11/2018 4/25/2018 6/15/2018 9/10/2018 9/10/2018 9/10/2018 9/10/2018 9/11/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
57 Mounds, Town of 57 Mounds 00057 83.1 Mit/Res (Fire) 9/14/2018 4/25/2018 6/15/2018 8/30/2018 8/30/2018 8/30/2018 8/30/2018 9/14/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
66 Sapulpa, City of 66 Sapulpa 00066 83.1 Mit/Res (Fire) 9/12/2018 4/25/2018 8/2/2018 8/27/2018 8/27/2018 8/27/2018 8/27/2018 9/12/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
69 Oilton, City of 69 Oilton 00069 83.1 Mit/Res (Fire) 9/25/2018 4/25/2018 6/15/2018 9/11/2018 9/11/2018 9/11/2018 9/11/2018 67%
70 Creek County 70 Creek Co (SP) Olive 00070 83.1 Mit/Res (Fire)  9/11/2018 4/25/2018 6/18/2018 9/10/2018 9/10/2018 9/10/2018 9/10/2018 9/11/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
74 Drumright, City of 74 Drumright 00074 83.1 Mit/Res (Fire) 9/18/2018 4/25/2018 6/13/2018 8/30/2018 8/30/2018 8/30/2018 8/30/2018 9/18/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
81 Cleveland County 81 Cleveland Co (SP) Noble 00081 83.1 Mit/Res (Fire) 9/19/2018 4/25/2018 5/11/2018 9/14/2018 9/14/2018 9/14/2018 9/14/2018 9/19/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
82 Cleveland County 82 Cleveland Co (SP) Lexington 00082 83.1 Mit/Res (Fire) 9/19/2018 4/25/2018 5/11/2018 9/14/2018 9/14/2018 9/14/2018 9/14/2018 9/19/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
83 Cleveland County 83 Cleveland Co (SP) Slaughter 00083 83.1 Mit/Res (Fire) 9/19/2018 4/25/2018 5/11/2018 9/14/2018 9/14/2018 9/14/2018 9/14/2018 9/19/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
84 Cleveland County 84 Cleveland Co (SP) Little Axe 00084 83.1 Mit/Res (Fire) 9/19/2018 4/25/2018 5/11/2018 9/14/2018 9/14/2018 9/14/2018 9/14/2018 9/19/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
85 Cleveland County 85 Cleveland Co (SP) Cedar Country 00085 Mit/Res (Fire) 9/19/2018 4/25/2018 5/11/2018 9/14/2018 9/14/2018 9/14/2018 9/14/2018 9/19/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
98 Bristow, City of 98 Bristow 00098 83.1 Mit/Res (Fire)  9/20/2018 4/25/2018 5/11/2018 8/29/2018 8/29/2018 8/29/2018 8/29/2018 9/20/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
104 Creek County 104 Creek Co (SP) Olive 00104 83.1 Mit/Res (Fire) 9/11/2018 4/25/2018 6/15/2018 9/10/2018 9/10/2018 9/10/2018 9/10/2018 9/11/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
105 Oilton, City of 105 Oilton 00105 83.1 Mit/Res (Fire) 9/25/2018 4/25/2018 6/15/2018 9/11/2018 9/11/2018 9/11/2018 9/11/2018 67%
106 Kiefer, Town of 106 Kiefer 00106 83.1 Mit/Res (Fire) 9/13/2018 4/25/2018 6/25/2018 9/6/2018 9/6/2018 9/6/2018 9/6/2018 9/13/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
107 Drumright, City of 107 Drumright 00107 83.1 Mit/Res (Fire) 9/18/2018 4/25/2018 6/13/2018 8/30/2018 8/30/2018 8/30/2018 8/30/2018 9/18/2018      ‐ ‐ ‐ ‐  ‐ ‐ 78%
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1 Lincoln County, Town of Carney 1 Lincoln County (Carney) 10.6 Infrastructure 10/31/2018 9/14/2018 11%
7 Redlands Comm College (El Reno) 7 Redlands Comm College 10.6 Housing 10/31/2018 9/14/2018 11%
21 Mannford, City of 21 Mannford 00021 83.1 Housing  10/31/2018 9/14/2018 11%
33 Oklahoma County 33 Oklahoma County 00033 83.1 Mit/Res 10/31/2018 9/14/2018 11%
42 Catoosa, City of 42 Catoosa 00042 83.1 Infra (Drainage) 10/31/2018 9/14/2018 11%
49 Creek County 49 Creek County BOCC 00049 83.1 Mit/Res (Comm) 10/31/2018 9/14/2018 11%
50 Creek County 50 Creek Co (Sheriff Dept) 00050 83.1 Mit/Res (Comm) 10/31/2018 9/14/2018 11%
67 Hughes County 67 Hughes County 00067 83.1 Infra (Bridges) Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable Not Applicable 0%
77 Kingfisher, City of 77 Kingfisher 00077 83.1 Infra (Water Plant)  10/31/2018 9/14/2018 11%
80 Cleveland County 80 Cleveland Co 00080 83.1 Infra (Streets) 9/19/2018 9/14/2018 9/11/2018 9/17/2018 9/17/2018 9/17/2018 9/17/2018 9/19/2018       ‐ ‐ ‐   ‐ 78%
89 Bristow, City of 89 Bristow 00089 83.1 Infra (Streets)  10/31/2018 9/14/2018 11%
103 Bristow, City of 103 Bristow 00103 83.1 Infra (Streets)  10/31/2018 9/14/2018 11%
108 Cleveland County 108 Cleveland Co 00108 83.1 Infra (Streets) 9/19/2018 9/14/2018 9/11/2018 9/17/2018 9/17/2018 9/17/2018 9/17/2018 9/19/2018       ‐ ‐ ‐   ‐ 78%
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5 Oklahoma City, City of 5 OKC 00005 10.6 Housing (Multi‐Fam)  11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Housing (Single‐Fam) 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Infra (Drainage)  11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Infra (Streets) Cleveland Co 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Mit/Res (Shelter Program)  11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Planning Deep Fork Basin Study 11/30/2018 0%
5 Oklahoma City, City of 5 OKC 00005 10.6 Planning Master Drainage Plan 11/30/2018 0%
10 Norman, City of 10 Norman 00010 10.6 Infra (Streets) 11/30/2018 0%
23 Oklahoma City, City of 23 OKC 00023 83.1 (Draper Plant) 11/30/2018 0%
64 Norman, City of 64 Norman 00064 83.1 Infra (Streets) 11/30/2018 0%
102 Norman, City of 102 Norman 00102 83.1 Infra (Streets) 11/30/2018 0%

0 0 0 0 0 0 0 0 0 0 0 0 0

0%
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Pre‐Monitoring Visit Review Monitoring Visit Follow up Action

CDBG‐DR Information Project Plan Tracker

*Monitoring Visit Date: 
Red Type: Anticipated Monitoring Visit is the target completion date for planning purposes and is subject to change
Black Type: Actual Monitoring Visit

Percentage Completion per step


